



MENTALLY ILL OFFENDER CRIME REDUCTION GRANT PROGRAM

TIMELINE OF ACTIVITIES 2006/07 REQUEST FOR PROPOSALS

ACTIVITY	TIMELINE
Present ESC agenda item to CSA	July 19, 2006
Convene ESC to develop RFP/evaluation criteria	August 15, 2006
Distribute draft RFP to ESC members via email	August 21, 2006
Present ESC recommendations on RFP to CSA	August 30, 2006
Issue RFP to the field	August 31, 2006
Conduct RFP workshop (southern CA)	September 13, 2006
Conduct RFP workshop (northern CA)	September 14, 2006
Grant proposals due to CSA	November 6, 2006
Technical review of proposals by CSA staff	November 6-9, 2006
ESC training on proposal rating (web-based)	November 6-9, 2006
Proposal scoring sheets due to CSA	December 11, 2006
Conduct conference calls with ESC members to review/discuss results	December 14-15, 2006
Present agenda item on ESC's funding recommendations to CSA	Late Dec., 2006 (TBD)
Grant period begins	January 1, 2007
Conduct new grantee briefing	January 4, 2007